

**S.W.A.N.**  
a digital Solid Waste reuse plAtform for BalkaN

**DELAYS / CHANGES**

Project co-funded by the European Union and  
National Funds of the participating countries



## **1<sup>ST</sup> PROGRESS REPORT**

**Reporting Period: 15.09.17-31.12.17**

### **DELAYS / CHANGES**

#### Delays :

- ✓ Changes in the declared codes in the budget of LP
- ✓ Reorganization of the two ministries, Greek and Albanian Ministry of Environment ( P2 & P4) which result a delay in the administrative procedures that concern them (Steering Committee and Project Team establishment)
- ✓ Changes in the procedure of approval of P3 budget caused a significant delay in WP3, WP4.

#### Project Changes:

- ✓ During the reporting period no substantial changes have taken part.
- ✓ One minor change : Change of the project contact person of Cyprus University of Technology (LP7)

**2<sup>ST</sup> PROGRESS REPORT**

**Reporting Period: 01.01.18-30.06.18**

**DELAYS / CHANGES**

Delays :

- ✓ WP3, WP4 have started with a significant delay due to changes in the procedure of approval of P3 (Univ. of Aegean) budget.
- ✓ Reorganization of the two ministries, Greek and Albanian Ministry of Environment ( P2 & P4) also resulted a delay in the administrative procedures that concern them.

**3<sup>ST</sup> PROGRESS REPORT**  
**Reporting Period: 01.07.18 - TODAY**  
**DELAYS / CHANGES**

Project Changes:

- ✓ We have submitted a modification request for the following minor modifications:
  - a) Change of No2 Partner's name (Greek Ministry of Environment and Energy) upon P2 request
  - b) Change of No4 Partner's name (Albanian Ministry of Tourism and Environment) upon P4 request
  - c) Revision of the Budget File of the SWAN Project (minor changes in EDSNA staff costs)
  - d) Revision of the Application Form of the SWAN Project
  
- ✓ We intend to submit a modification request concerning budget relocation